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Programme Title & Project Number 

 

Country, Locality(s), Priority Area(s) / 
Strategic Results2 

 Programme Title: Engaging Youth in Samoa in 
Organic Farming and Menus: A Farm to Table Value 
Chain Approach 

 Programme Number (if applicable)   

 MPTF Office Project Reference Number:3 00096912 

Country/Region: Samoa 
 
Priority area/ strategic results 
 
The Joint Programme is in perfect alignment with the 
national priorities of the SDS 2012 – 2016 (organic 
agriculture development and youth employment 
promotion), the UNDAF 2013-17 and SRPD 2013-17 
for the Pacific region (development of opportunities 
for youth and women as a marginalized group). The 
programme also contributes to addressing the 
Framework for Action on Food Security in the Pacific 
2011- 2015 (Strengthen the capacity of farmers to 
improve food quality (including organic agriculture) 
and safety through incentives and training 
partnerships). Finally, the programme addresses the 
Pacific Organic and Ethical Trade Committee (POET 
Com) Pacific Strategic Plan (Increasing farmer 
knowledge through next generation awareness and 
extension/communication capacity development). 
  
Pacific Youth and Agriculture Strategy: 
2.1    Develop and strengthen youth oriented 
agricultural extension services 
3.2    Strengthen and support informal and non-
formal training and learning in agriculture. 
 
Framework for Action on Food Security in the Pacific 
2011- 2015, specifically:  
Theme 2 Strategy 4:    Strengthen the capacity of 
farmers to improve food quality (including organic 
agriculture) and safety through incentives and 
training partnerships. 
Theme 2 Strategy 6:    Promote sustainable 
management of land, freshwater, agro biodiversity 
and marine resources. 
 
Pacific Organic and Ethical Trade Committee (POET 
Com) Pacific Strategic Plan objectives: 
3.1. Increasing farmer knowledge through next 
generation awareness and extension/communication 
capacity development. 
 

                                                
 
 
 



Priority Area 1 of the Strategy for the Development of 
Samoa 2012 – 2016: ‘private sector-led growth and 
employment creation’.  
 

Participating Organization(s) 

 

Implementing Partners 
Organizations that have received direct funding from the 
MPTF Office under this programme 
 Women In Business Development Incorporated 

(WIBDI) 
 
 

National counterparts (government, private, NGOs & 
others) and other International Organizations 
 Women In Business Development Incorporated 

(WIBDI) 
 

Programme/Project Cost (US$)  Programme Duration 
Total approved budget as per 
project document: 1 000 000 USD 
MPTF /JP Contribution4:   
 by Agency (if applicable) 
 SDGF  
 EIF 
 UNDP MCO  

  
Overall Duration 33 months 
 
Start Date5 01 April 2016 

 

 Agency Contribution 
 by Agency (if applicable) 
 500 000 USD from SDGF 
 436 000USD from Aid for Trade / 

Enhanced Integrated Framework 
(EIF)  

 74 000 UNDP Samoa MCO TRAC 

  Original End Date6 30 September 2018  

Government Contribution 
(if applicable)   

Actual End date731 December 2018 
 
Have agency(ies) operationally closed the 
Programme in its(their) system?  

 
 
Yes    
No 

Other Contributions (donors) 
(if applicable)   Expected Financial Closure date8: 31, 

December 2018  

TOTAL:     

Programme Assessment/Review/Mid-Term Eval.  Report Submitted By 
Evaluation Completed 
     Yes          No    Date: 31 October 2017 
Evaluation Report - Attached  
      Yes          No    Date: July 2018 (Dr. Komi Gratias 
GLIGBE report) 

o Name: Alberta Vitale 
o Title: Associate Director 
o Participating Organization (Lead): Women in 

Business Development Inc 
o Email address: albertam@womeninbusiness.ws 

  

                                                
 
 
 
 
 



 

ABBREVIATIONS AND ACRONYMS 
IFAD      International Fund for Agricultural Development 
MAF     Ministry of Agriculture and Fisheries 
MCO     Multi-Country Office 
MWCSD    Ministry of Women Community and Social Development 
NASAA   National Association for Sustainable Agriculture, Australia  
NUS     National University of Samoa 
NKF     Samoa National Kidney Foundation  
OWA     Organic Warriors Academy 
POET COM    Pacific Organic and Ethical Trade Community 
SROS     Samoa Research Organisation of Samoa  
SFFI     Samoa Federated Farmers Incorporated 
SBEC    Small Business Enterprise Centre 
SFA     Samoa Farmers Association 
SNYC     Samoa National Youth Council 
SVS     Samoa Victim Support Group 
UNDP     United Nations Development Programme 
WIBDI    Women in Business Development Incorporated 
 
 
EXECUTIVE SUMMARY  
After the two years of implementation period, a total number of 574 youth, 1027 farmers, one civil servant, 
137 children, 30 businesses, 61 NGOs, a regional institution (POET Com) benefited directly from the project. 
 
In terms of training WIBDI exceeded the target of the 500 youth anticipated by the Project, six months before 
the end of the planned timeframe, but also the organization hired 21 OWA graduates, including 2 co-trainers 
from each preceding trainings to assist the head-trainer and OWA team during the following trainings. By 
doing this, the organization assisted them in building their capacity and confidence and also allowed for 
knowledge-sharing. WIBDI continues with training of OWA graduates by accessing alternative funding for a 
‘follow up’ process of graduates. 
 
A total number of 61 NGOs benefited from the project’s activities. For instance, the Samoa Victim Support 
Group is an NGO working with victims of sexual assaults that WIBDI supported by training its young girls 
and offering them an ongoing forum to sell their products. At the end of the project’s cycle, 1027 farmers are 
organically certified and supply WIBDI with organic baskets. This demonstrates an increase of 36% of the 
organization’s portfolio, compared to 656 farmers certified five years earlier before the beginning of the 
project, as per the WIBDI 2012-2013 Annual report. 
 
Because of the contribution of organic produce to people’s health, WIBDI began a partnership with the Samoa 
National Kidney Foundation (NKF) and the National University (NUS) School of Medicine to conduct an 
awareness session for villagers on the benefits of eating local organically grown food. During that session, 
NKF staff and final year students of the NUS School of Medicine have tested participants blood pressure and 
sugar levels and those showing high levels were referred to the hospital for further tests. This activity is an 
example of an unintended positive impact of the project and was also attended by final year medical students 
of the Otago Medical School in New Zealand. 
 
In addition to the farmers, an unplanned group non-planned initially as project direct beneficiaries, was 
created.  WIBDI also included children and elderly people into the new concept of organic farming process 
‟Farm to Table” as a total and inclusive social change process. At the end of the project’s cycle, a total of 137 
children (54% females and 46% males) were reported as having participated in activities pertaining to the 
implementation process.  In the Samoan culture, the elders of the village would always support or “tapua’i” 



any event which benefitted the village.  This group began with their support and requested that they also be 
part of the training.  
 
The experience and the quality of the human and social capital of the programme leading national 
implementation partner explains the attainment of all outputs and outcomes identified in the programme 
design. By bringing the training sessions to the villages and by accepting all family members who wish to take 
part alongside the youth, WIBDI has made the project an effective tool for social change in Samoa, built a 
greater sensitivity to climate change and resilience. There is need to maintain that inclusiveness of the project 
since it strengthens the social link and contributes to its broader vulgarization in the island. 
 
In March 2018 WIBDI launched the Agri-tourism ‟Farm to Table App” (for android smart phones) at their 
organic night market during the fair organised in collaboration with the Samoa Tourism Authority and in the 
presence of the Minister of Agriculture and Fisheries, Lopao’o Natanielu Mua. 
 
 

I. Purpose 
The ‘Engaging Youth in Samoa in Organic Farming and Menus: A Farm to Table Value Chain Approach’ 
joint programme (the Joint Programme) is responding directly to the strategic objectives of the Government 
of Samoa to “re-invigorate agriculture”, “to support the development of organic products and the ‘Organic 
Samoa’ brand”, and to “support and promote niche export and high value added products such as organic 
products for export” (ref: Strategy for the Development of Samoa 2012 – 2016 Priority Area 1 Key Outcomes 
2 and 3). In addition, the Joint Programme is assisting the Government of Samoa in its priority to tackle the 
increasing concerns of youth unemployment and the negative impact of this on the social and economic 
development of Samoa.  
 
 
The main objectives and expected outcomes of the programme are as follow: 

 Create employment opportunities for youth in organic agriculture through a value chain approach 
utilizing public private partnerships within the key economic sectors of agriculture and tourism. 

 Enable scaled-up engagement by youth in organic farming to be sustained on commercial viable basis 
through the development of a value-added processing facility that provides skills training, knowledge 
transfer and employment for youth.  

 Strengthen the institutional capacity of the local organizations, including the Samoa National Youth 
Council to effectively meet the needs of youth seeking information and employment within the organic 
agricultural sector. 

 Share information and knowledge from Samoa across the Pacific region to facilitate synergies that will 
result in increased employment opportunities for youth within organic agriculture value chains. 

 Alignment with Samoa's strategic framework and UNDP's Millenium SDG framework. 
 
 
II. Assessment of Programme Results 

i. Narrative reporting on results:  
 
OUTCOME 1: Youth in Samoa gain new livelihood opportunities from jobs and small businesses in the 
Farm-to-Table organic agriculture value chain. 
 
While new livelihoods opportunities were introduced to the unemployed youth, there was little interest from 
the young people in agriculture as a career path.  There were more individuals interested in the value addition 
processes and WIBDI believes that much more work is required to achieve all the targets/outcomes of the 
project.  WIBDI will continue to pursue this in accessing further funding from other sources to continue to 
work with the graduates of the Organic Warriors Academy and other groups.  This project will be added to 



 

the follow up procedure of all WIBDI projects and will continue to improve on the outcomes while 
maintaining the sustainability and successes of the Programme. 
 
 
OUTPUT 1: Skills training in organic production, certification and processing creates employment for youth 
within the organic agriculture farm to table value chain. 
 
The project registered a significant increase of the youth trained from the end of quarter 2 to the end of quarter 
3 while the number of trained farmers registered a substantial increase at the end of the second quarter. This 
shows a gain in popularity of the project among farmers during the second quarter of its cycle and six months 
later among the youth. The increase of the involvement of the farmers as family entrepreneurs may be a trigger 
for youth motivation to become more involved in the project since the social capital in Samoa is fundamentally 
built upon the family values transmission process. This also shows the importance of knowing and 
understanding the culture and the learning process of people when introducing any training into a culturally 
sensitive system. 
 
Within the two years period of the project duration, 574 youth have been trained through the Organic Warriors 
Academy (OWA) structure and 267 (45.6%) among them were females. 
 
Organic Warriors Academy targeted young people to solve the dual problem of insufficient manpower for 
family-run organic farms, and large numbers of unemployed youth. The Academy equipped youth with the 
knowledge and skills to cultivate and manage their lands as profitable businesses. The training focuses on 
organic farming practices and climate change but it also has a strong emphasis on business planning and 
budgeting. While climate change was of much interest to the participants, the participants will only be able to 
fully understand the business planning and budgeting when they are fully involved in a regular business 
activity. There was not sufficient time to get to this stage in most instances, which makes the WIBDI ‘follow 
up’ program an integral part of this output becoming a reality in the future.  
 
At the end of the first quarter of the project’s cycle (ending 01 November 2016), 41% of the young 
beneficiaries were females compared to 59 % males. A total 66 out of 85 young farmers (77 %) graduated 
from WIBDI organic farming training under the SDGs-Fund Joint Programme. In comparison, at the end of 
quarter 2, there were more females (58 %) graduated from the OWA than males (42 %) for a cohort of 89 
students. Thus, the second quarter of the project (ending 01 May 2017) has helped in closing the gender gap 
in terms of participant numbers from two village trainings. 
 
The 3rd quarter of the project’s cycle (ending 01 November 2017) is revealed as the period of cruising speed 
of the project’s performance. During this period, 159 female students (47 % of that cohort) were graduated, 
compared to 181 male students (53 %) graduating during the same period. These are the youth from the 
cumulative 523 who were the direct beneficiaries of the Organic Warriors Training.  
 
This period marks the period of maturity of the project. Indeed, not only did WIBDI exceed the target of the 
500 youth anticipated by the Project six months before the end of the planned timeframe, but also the 
organization has hired at that time 21 OWA graduates, including 2 co-trainers from each preceding trainings 
to assist the head-trainer and OWA team during the following trainings. By doing this, the organization 
assisted them in building their capacity and confidence and also allowed for knowledge sharing. It also enabled 
the opportunity for WIBDI to utilize the interest of the Rotary Club of Kenmore in Brisbane, Australia and 
organize a scholarship for one of the top female students.  While this opportunity was not successful, due to 
the non-involvement of the local Samoa Rotary Club, WIBDI has taken it further and organized a second 
scholarship, which is being decided from the group of OWA graduates involved in the WIBDI “follow up” 
program.  This is an example of a direct contribution and a quick impact delivery from the project regarding 
the youth employment strategy of the Government of Samoa. 
 



During the third quarter of the project, the Village Women’s Committees were involved with the OWA 
training in 11 villages by cooking meals and many of them attended the organic training as well as the medical 
sessions. 
 
As per the fourth and last quarter of the project (ending 01 May 2018), 21 female students (35%) versus 39 
male students (65%), were the direct young beneficiaries of the ‟Farm to Table” Joint Programme. These are 
the OWA graduates participating in WIBDI training for the two villages of Lepea and Satitoa. The project’s 
last cohort of graduates raises the number of direct beneficiaries to 574, an increase of 15% compared to the 
originally planned target. 
 
Children/younger members are recorded on baseline data collected from OWA as being members of the 
participants families. Also in all villages, the older men and women sat in all trainings and contributed actively 
as if they were participants. A total of 1028 Older Members of the Community were reported to be reached 
by the project’s activities. 
 
 
OUTPUT 2: Strengthened capacity of local organizations to meet and sustain demand for organic produce 
and products on a commercially viable basis (Different from OUTPUT listed in the Theory of Change in the 
Final Evaluation Report) 
 
A total number of 30 business owners (cafes, restaurants and hotels) are identified as direct participants to the 
‟Farm to Table” value-chain approach. The private sector players were 14 participants during the 2nd quarter, 
10 in the 3rd quarter and 6 in the 4th quarter to join the project as local markets that use WIBDI's “Farm to 
Table” supply. Among them, some are now confirmed as key markets that WIBDI supply direct products to. 
These are the following: CCK factory, Nonu Samoa Ltd, Nourish Café, Insel Fehmarn Hotel, Paddles 
Restaurant, Home Café Restaurant, Whisk Dining Room, and C1 Espresso, Ethique, Living Koko, Ola 
Pacifica, which are export markets and companies which believe in Sustainable Sourcing and Fair Trade. 
 
Three companies are registered through WIBDI’s Organic license delivered by with the National Association 
for Sustainable Agriculture, Australia (NASAA). Further, processors of Noni juice, noni fruit and vanilla 
licensed by WIBDI are also supporting local growers by purchasing the organic fruits grown on their certified 
farms. 
 
 
OUTPUT 3: Communication technology enables improved data collection, more accurate information and 
enriched transfer and retention of knowledge on organic faming and its potential for youth employment. 
 
The work on Output 3 was mostly dependent on IFAD funds which therefore lead to the delay in the execution 
of some of the programme due to the final approval required to transfer funds to WIBDI to implement 
activities together with local partners. Other activities covered in this Output were integrated into WIBDI's 
regular processes. 
 
 
Qualitative assessment: 
Key partners were UNDP, The Ministry of Women Community and Social Development (MWCSD), MAF, 
POETCom., SBEC, SFA, SNYC.  
 
IFAD was originally in the design phase to provide assistance for the Project, however the Organisation pulled 
out of the project and returned the allocated funds back to SDGF which lead to the delay of proposed activities 
included in the last disbursement of funds. Therefore the project activities assigned for the IFAD support funds 
had caused a delay of the process which, included the implementation of the last activities. The impacts on the 



 

activities covered in the extension period from October to December 2018 was not reflected on the evaluation 
done earlier due to prior extension granted after the final evaluation had been completed. 
 
Other national programmes and projects such as Support for Community Based Youth with Savaii Koko, 
Strengthening Capacity of Youth in livelihood in agriculture with SROS, SFFI, and MAF contributed to the 
achievement of results, supporting activities targeting the youth members of Samoa. 
 
Of the key partners, WIBDI was able to work closely with MAF, SNYC and POETCom.   MWCSD were part 
of the project beginning but became involved in other aspects of the project so there was little coordination 
and planning done together.  WIBDI learned that this process was not helpful as there were overlaps in the 
process, which affected activities negatively. 



 

 
Using the Programme Results Framework from the Project Document / AWPs - provide details of the achievement of indicators at both the 
output and outcome level in the table below. Where it has not been possible to collect data on indicators, clear explanation should be given explaining 
why.  
 

 Achieved Indicator Targets Reasons for Variance with Planned 
Target (if any) 

Source of Verification 

Outcome 1 Youth in Samoa gain new 
livelihood opportunities from jobs and 
small businesses in the Farm-to-Table 
organic agriculture value chain. 

 
 
 

500 YOUTHS TRAINED IN THE 
PROGRAM 

REPORT REASONS FOR 
VARIANCE 

REPORT WHERE IT WAS 
CONTAINED 

Output 1.1 
Skills training in organic production, 
certification and processing creates 
employment for youth within the organic 
agriculture Farm-to-Table value chain. 
 
Indicators 
Number of youth engaging in organic 
agriculture farm to table value chains and 
number of KM products developed 
 
Baseline 
There are currently 60 farmers engaged in 
organic agriculture value chains through 
WIBDI (Samoa) supplying organic 
products to 23 outlets both domestically 
and internationally. 

Activity Result 1.1.1 
500 young farmers trained in 
organic agriculture production and 
processing techniques 

A total of 574 youth members were 
directly involved and became part of 
the farm to table project once the 
program was held in the villages. 

Reported in the Quarterly 
Reports and Final Evaluation 
Report on Farm to Table 
Project conducted by Dr Komi 
Gligbe. 
 

Activity Result 1.1.2 
350 young farmers gain official 
organic certification 
 
 
 
 
 
 
 
 
 
 

Not all youth members attending the 
program had participated in the organic 
certification process due to the 
unavailability of members during 
WIBDI's follow-up visits to collect 
data and record baseline information on 
each youth member's households and 
crops available on farm required for the 
value-chain process. 

 

ii) Indicator Based Performance Assessment: 



 

 

Activity Result 1.1.3 
Establish an organic agriculture 
processing facility for market-based 
skills training for youth in 
production of value-added organic 
products to meet demand within the 
Farm-to-Table value chain. 
 

Two organic agriculture processing 
centres were established for skills 
training of youth, one on Upolu and the 
other smaller facility on Savaii island.  
The WIBDI EIF Agri-Processing 
Facility provided an additional learning 
center for youth members to get trained 
on several value-added commodities 
such as the following productions: 
-virgin coconut oil  
-dehydrated bananas  
-fetau oil 
-insect repellent 
-coconut soaps 
-planting, propagating, harvesting and 
sorting of fresh produce to meet quality 
standards 
-understanding organic agriculture 
benefits and the use of natural and 
available resources for composting to 
produce better quality produce 
-processing of cocoa and coffee 
-processing of dehydrated tea 
components for C1 Espresso 
-packaging of final goods for local 
markets 
On Savaii, the WIBDI office houses a 
small area which produces dried tea 
products for export to an organic 
market in NZ, as well as production of 
jams and chutneys. Youth have access 
to this facility as well as the organic 

 



plant nursery at Tafua village for 
‘ongoing’ training of Tafua youth as 
well as youth of other organically 
certified villages.   
 

Activity Result 1.1.4 
Domestic and international Farm-to-
Table value chains are identified 
and accessed to create employment 
for youth in Samoa. 

A number of youth members were 
hired by WIBDI in Upolu and Savaii 
offices to assist trainers with the 
training component of the project in 
villages. Other youth members were 
hired to work in different divisions of 
the Organisation (Farming, Production, 
Financials, Field Visits, Marketing, 
Packaging/Packing and Delivery). One 
youth member participated in a 
Chamber of Commerce Youth Co-Lab 
workshop pitching an innovative idea 
infront of competitors and judges. 
Another youth graduate of the Organic 
Warriors Academy was issued a 
scholarship by The Rotary Club of 
Kenmore, Australia to understudy 
Agricultural studies at tertiary level in 
USP Alafua 
 

This Activity was reported in 
the Quarterly monthly reports.  

 
Output 2.1 
Strengthened capacity of local 
organisation to meet and sustain 
increased market demand for organic 
produce on a commercially viable basis. 
 

Activity Result 2.1.1 
Organisational Capacity Needs 
Assessment identifies inputs and 
strategy to enable smooth transition 
from donor dependent NGO to 
commercially viable social 
enterprise  

WIBDI is currently in transition phase 
to become a social enterprise. The 
unavailability of the Social Enterprise 
Framework is also delaying the full 
transition alongside the availability of 
funds. 

 



 

Indicators 
Local NGO full transition to viable social 
enterprise. 
 
Baseline 
Long standing and successful NGO is not 
operationally sustainable on an 
independent and commercial basis. 
 

Activity Result 2.1.2 
Technical training on social 
enterprise business tools develops 
skills, knowledge and capacity that 
result legal compliant and 
commercially viable social 
enterprise. 

WIBDI has been involved in several 
trainings and workshops with Impact 
Investors coming in to assist 
Organisations like WIBDI to be more 
Investment Ready. A workshop in Fiji 
followed by national consultations and 
major workshops where investors 
travelled into Samoa to look for 
potential markets and discuss 
opportunities and problems. WIBDI 
products have caught the interest of 
many potential markets but the funding 
support required to get WIBDI ready 
and scaling up of production is not 
available. 
 

 

 
Output 3.1 
Communication technology enables 
improved data collection, more accurate 
information and enriched transfer and 
retention of knowledge on organic faming 
and its potential for youth employment. 
 
Indicators 
Range of verifiable statistics from 
database. 
Number and range of Knowledge 
Management products. 
Results from surveys of youth attitudes to 
agriculture sector employment and 
organic farming. 

Activity Result 3.1.1 
A database of organic farmers has 
functionality for GIS and mobile 
app technology to improve accuracy 
of information 

There were two Mobile apps for this 
particular project. One app is called the 
"Farm to Table App" whereby the 
markets are able to order goods on line 
and WIBDI will collect the information 
and source goods ordered and delivered 
on time to the markets. This also serves 
as a tourist app where tourists can find 
organic farmers that sell organic 
produce from their homes. 
 
The second mobile App is called the 
"Farm Wallet App" whereby WIBDI 
can send information instantly to 
farmers and at the same time, farmers 
are able to view their account 

The report on the Farm to table 
App was made available in the 
previous Quarterly Monthly 
Report. 
 
 
 
 
 



 
Baseline 
Zero technologically enabled database on 
organic farming. 
No system of knowledge management on 
organic agriculture; knowledge products 
of a random / ad hoc nature; weak south-
south exchange of knowledge. 
Trend of declining numbers of youth in 
Samoa seeking employment in 
agriculture sector because of negative 
perceptions. 
 
 

information, savings and orders on this 
app. 
 

Activity Result 3.1.2 
A national campaign targets the 
negative perception by youth of 
employment within agricultural 
sector. 
 

WIBDI created multiple videos and 
success stories featuring the OWA 
graduates which have been shared 
online and reshared/retweeted by many 
individuals gaining access to social 
media sites.  
 
WIBDI and SNYC also created a Road 
show to create awareness prior to the 
OWA training taken out to Western 
Part of Upolu Island. 
 

This Activity was reported in 
the Quarterly monthly reports. 
 
 
 
 

Activity Result 3.1.3 
Knowledge management products 
influence policy and practices in 
Samoa and across the Pacific region. 

WIBDI has been a strong advocate for 
organics for many years and has 
influenced a number of policies in 
Samoa the most important being the 
creation of the Samoa Organic 
Advisory Committee. Across the 
Pacific, WIBDI has shared best 
practice in organics with NGOs in Fiji, 
Tonga, Niue, Cook Islands, Tokelau 
countries in the Northern Pacific and 
the most recent, in Solomon Islands 
where the first organically certified 
island was   created. All learning from 
WIBDI projects including this 
important UNDP project is shared with 
our regional partners.  WIBDI shares 
information and working towards 
sharing markets with them bearing in 

 



 

mind that Pacific Island countries are 
small and quantities of products from 
most smaller islands will be small as 
well, so working together and sharing 
information has been WIBDI’s goal for 
many years. 
 

 
 
 
 
 
 
 



 

iii. Evaluation, Best Practices and Lessons Learned 
 
 Report on any assessments, evaluations or studies undertaken relating to the programme and how 

they were used during implementation. Has there been a final project evaluation and what are the 
key findings? Provide reasons if no programme evaluation has been done yet?  

 
A final project evaluation was conducted and presented by an Independent Evaluator Consultant 
(Dr. Komi Gratias Gligbe). Attachment: The Final Report in the "Evaluation of the SDGs Trust 
Fund: Farm to Table Project with Women in Business Development". 

 
 Explain challenges such as delays in programme implementation, and the nature of the constraints 

such as management arrangements, human resources etc. What actions were taken to mitigate these 
challenges? How did such challenges and actions impact on the overall achievement of results? 
Have any of the risks identified during the project design materialized or were there unidentified 
risks that came up? 

 
One of the main challenges was due to the delay in the release of funds directly to the implementing 
agency which often came months later after activities were implemented as it required local relevant 
Government Ministry's involvement in signing off the Agreements. After several consultations 
between the relevant partners, UNDP assisted WIBDI by signing a Micro-Capital Agreement. This 
agreement had allowed UNDP to directly disburse funds after consultations and submission of 
detailed information to secure and finalise approval for the release of funds as requested urgently 
by WIBDI. 

 
The Other challenge is the late approval granted for the use and transfer of allocated IFAD funds to 
WIBDI to implement the relevant activities. This has only been provided in the last trimester of 
2018, which offered limited time to provide qualitative results and impact towards the last activities. 
However, the application of South-South Learning through the use of IFAD funds had demonstrated 
a successful project not only for the farmers and youth members, but to Samoa overall as many 
people received trainings on bee-keeping following the availability of financial support that enabled 
an experienced bee-keeper to share knowledge and train as many local counterparts in Upolu and 
Savaii Islands of Samoa. 

 
 Report key lessons learned and best practices that would facilitate future programme design and 

implementation, including issues related to management arrangements, human resources, resources, 
etc. Please also include experiences of failure, which often are the richest source of lessons learned. 

 
 
 
 
iv. A Specific Story (Optional) 
 This could be a success or human story. It does not have to be a success story – often the 

most interesting and useful lessons learned are from experiences that have not worked. The 
point is to highlight a concrete example with a story that has been important to your 
Programme.      

 In ¼ to ½ a page, provide details on a specific achievement or lesson learned of the 
Programme. Attachment of supporting documents, including photos with captions, news 
items etc, is strongly encouraged. The MPTF Office will select stories and photos to feature 
in the Consolidated Annual Report, the GATEWAY and the MPTF Office Newsletter.   

 



 

 
 

 
Problem / Challenge faced: Describe the specific problem or challenge faced by the subject 
of your story (this could be a problem experienced by an individual, community or 
government). 
 
Graduates of the Organic Warriors Academy were already graduates of a school system geared 
to jobs in offices and careers which had no relationship to farming. Give the fact that farming 
was all that vulnerable families had to earn them a regular income, it seemed important that 
this fact be taken into consideration and perhaps have some of the projects begin at school 
level.   
 
Programme Interventions: How was the problem or challenged addressed through the 
Programme interventions?   
WIBDI has brought the regular follow up program into this project and has applied to other 
sources for funding of a follow up program so that OWA graduates showing some interest in 
farming, can be included in a program that continues to work with them on improving on the 
skills learned during the training, and offering further ‘on the job’ training and support into 
beginning a new farming activity and taking it to the next level of actually earning a regular 
income.  This process requires a lot more time and learning and becoming involved in the 
WIBDI organic marketing programme. 
 
Result (if applicable): Describe the observable change that occurred so far as a result of the 
Programme interventions. For example, how did community lives change or how was the 
government better able to deal with the initial problem?  
 
There will be changes in the lives of the people in the community but any issues around how 
the lives changed and how the problem was dealt with, will continue to be an issue until more 
time and funding is available to ensure that the processes are taken to the next stage and the 
‘next stage’ utilized to learn the planning, budgeting and marketing processes. 
 
 
Lessons Learned: What did you (and/or other partners) learn from this situation that has 
helped inform and/or improve Programme (or other) interventions? 

 The importance of taking the training programs into the villages and delivering the 
program in a culturally sensitive manner. 

 Recognising that sustainable change occurs slowly and requires a ‘long term’ 
commitment on both sides as well as additional funding. 

 Recognising the important fact of needing markets and finding markets with 
businesses/people that believe in sustainable sourcing and growing their businesses in 
a way that grows everyone along the value chain. 

 Recognising the important fact that ‘ongoing’ funding is important and securing this 
funding BEFORE the conclusion of the actual project. 

 
 
 

 
 


